



Update: February 5, 2014

**PSE&G ELECTRIC RELIABILITY IMPROVEMENTS**  
**69KV UTILITY INFRASTRUCTURE UPGRADE**  
**WORK SCHEDULE UPDATE: FEBRUARY – MARCH 2014**  
**VILLAGE OF RIDGEWOOD**

As part of our electric reliability improvements in Bergen County, PSE&G will be performing utility pole line work in the Village of Ridgewood. As of early February through March 2014, PSE&G will be performing the following activities in your area:

Anticipated Schedule	Activity	Location	Anticipated Traffic Impact
Feb. 1 - Feb. 7	Wire Work & Limited Pole Sets	E. Ridgewood Avenue (N. Van Dien Avenue to Paramus Road)	Limited Lane or Road Closure
Feb. 8 (8am – 8pm)**	Wire Work & Pole Set	E. Ridgewood Avenue (Intersection of Walthery Avenue)	<b>Full Road Closure (Follow Detour)</b>
Feb. 9 - Mar. 16	Wire Work & Limited Pole Sets	E. Ridgewood Avenue (N. Van Dien Avenue to Paramus Road)	Limited Lane or Road Closure
Mar. 1 - Mar. 28	Wire Work	E. Ridgewood Avenue (Hope Street to Paramus Road)	Limited Lane or Road Closure
Mar. 1 - Mar. 28	Fiber Optic Pull	S. Maple Avenue – Spring Avenue – S. Irving Street – E. Ridgewood Avenue	Limited Lane or Road Closure

Excluding inclement weather delays or as otherwise noted above<sup>(\*\*)</sup>, PSE&G anticipates working **Monday – Friday (9am – 5pm)**, as well as **Saturday and Sunday (8am – 5pm)** on an as needed basis, in order to complete our work as quickly as possible.

PSE&G will work closely with the Village of Ridgewood Police Department to minimize traffic impacts. All work will be performed in accordance with PSE&G safety and environmental standards and no interruption of electric service is anticipated.

Upon project completion, these upgrades will increase both electric service capacity and system redundancy to ensure safe and more reliable electric service to our customers. Questions about this project can be directed to PSE&G's Electric Utility Upgrade contact number: 1-800-901-5035.